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Project Description

The longstanding Interagency Acquisition Agreement (BOR: R11PG20295 / USFS:11-1A-11051400-042)
between the United States Forest Service, Shasta-Trinity National Forest (USFS) and the US Bureau of
Reclamation (BOR) was modified for the 4™ time on September 5, 2013 and awarded the USFS $165,591 1o
complete road storm-proofing work on 30.6 miles of 129 miles (as stated in the proposal that was medified to
match the funding available submitted by the USFS to Trinity River Restoration Program in a proposal on
February 3, 2013}). The original proposal was to improve 140 miles of roads; however funding was not
available to complete these critical objectives over such a large area, so the decision was made to tackle the road
work in phases over time with an estimate of 5 years needed to address identified road issues (roughly 28 miles
per year). Modification #4 however mentions in Task 3.1 that erosion and sedimentation will be controlled
from 140 miles in the priority watershed areas (watersheds that drain Trinity River main stem below Lewmton
Dam to North Fork Trinity River).

The 17 miles of road work proposed under this first phase of this project was all within the Grass Valley-
Weaver Watershed. It was a pomon of the roads identified as needing maintenance and upgrades from the
recent Sediment Source invemory (SSI). The 140 miles identified in the Agreement modification includes all
roads within the priority work area even those that fall outside of the contracted SS1 area.

A second part of the work to be performed under modification #4 included efforts to further develop a native
seed and seedling nursery that would be utilized in this project, as well as other future restoration projects. A"
separate proposal was developed by the Trinity County Resource Conservation District (TCRCD) for $15,000.
It was agreed that the USFS would develop another sub- agreement with the TCRCD to complete this work wnh
the $165,591 that was awarded to the USFS :

Project Objectives

The primary objective for this project was to reduce road-related erosion and sedimentation originating frOin
National Forest System (NFS) roads by maintaining and improving road drainage within Trinity River "+
watersheds that currently contribute controllable sediment to the Trinity River. This work would help to prevem
Catastrophzc landslides, earthflows, or large gullies that can result from poorly maintained roads in steep '
forested watersheds. These episodic events have the potential to damage or destroy Trinity River main-stem
Restoration Program investments already - or yet to be- completed.

The storm-proofing work is designed to improve accessibility and navigability of roads by assuring that public
roads are designed to largely self-maintain. The storm-proofing work creates self-maintaining roads by 1)
‘rolling the grade’ to have greater road lengths out-sloped to the extent feasible; 2) increasing the frequency of
rolling dips; 3) installing cross drains where inside ditches are needed; 5) ensuring that crossings properly
function and adequately pass stream flows, bed load, fish and other aguatic biota and 6) providing a designed

I North State Resources, Final Sediment Source Inventory Report, December 2012,




failure point so when the pipe fails it minimizes loss of road fill. Following treatment, all treated roads meet
varying levels of the storm-proofing continuum provided in Attachment A.

A secondary objective of this project included establishing a repository of native plant materials for future
restoration areas. The TCRCD had a small nursery that needed further development of a local native plant
propagation program promoting greater revegetation success.

Why the Work Is Needed

The Trinity River is a sediment impaired sub-basin with a TMDL stipulation (EPA 2001). Attaining the
sediment reduction goals of the TMDL and the Trinity River Restoration Program can best be achieved by
improving road stability and reducing chronic sedimentation through road drainage improvements. The Shasta
Trinity Nationa! Forest (STNF) manages approximately 70% of the Trinity River watershed and has several
thousand road miles to maintain. Yet the Forest’s road maintenance budget is insufficient to address all routine
road maintenance needs over the 2.1 million acres of National Forest System (NFS) lands which it administers.

Figure 1. Inadequate road drainage & rill erosion Figure 2. Improved road drainage and grading

Prioritization of work

Aquatic Transportation Analysis Program (TAP) ratings indicating a high or moderate risk to aquatic resources,
as well as the Noirth State Resources risk analysis from the SS! as well as the number of issues identified on
each road were utilized to prioritize treatments by road within each of the priority areas. Priorities were used
only as a guide and were adjusted while moving through a priority area other lower priority routes in the
vicinity were also addressed, to provide a more efficient means of implementing treatments, completing them as
they moved from one cluster of priority roads to the next priority cluster of roads.




Accomplishments
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Table 1. Summary of Accomplishménts

September 5, 2013 | Agreement modification signed

Work Orders developed for Botanical & Archeological Surveys
September 2013 - | Developed Agreement for Native Nursery with TC RCD

December 2013 Planning / Staffing

Government Furlough & Funding shut down (October 1-16, 2013)

Ground Reconnaissance

January 2014 - Began Botanical & Archeological Surveys

April 2014 Storm-proofed 2.0 miles
May 2014 - Finished Botanical & Archeological Surveys
August 2014 Storm-proofed 28.6 miles

September 2014 - | Inspected Native Nursery Progress
December 2014 Repaired roads damaged from Oregon Fire

January 2015 - Closed Native Nursery Agreement
April 2015 Planning for FY15 field season (17 miles proposed RX in Browns)

In 2013, the STNF received $165,591 from the Bureau of Reclamation to complete road storm-proofing within
the Trinity River Restoration Program “priority areas”” and to establish a native nursery for use in future
restoration projects with the coordination of the Trinity County RCD (TCRCD).

An agreement was established with TCRCD in 2013 for the nursery. They collected seeds from locations which
all have future restoration efforts and began propagating many of the seedlings. The stock at the nursery
increased significantly with vegetation types that are suited for the areas in which they would be re-established.
It was a great success.

2 Priority areas include the Trinity River and tributaries below Lewiston Dam and upstream from the confluence of the North
Fork Trinity River at Helena, CA.




Figure 3. Preparing native plants for propagation  Figure 4. Native seeds collected & sorted for use in
future restoration

Figure 5. Native nursery stock ready for planting.  Figure 6. Native seeds collected from future
restoation sites

Due to staffing issues and government furlough, the road work did not begin until the 2014 field season. In
2014, the Forest completed 30.6 miles of storm-proofing work on 20 different road segments all located in the
Grass Valley Weaver Watershed (this is a 5™ field watershed which includes East and West Weaver Creeks, as
well as Grass Valley Creek sub-watersheds).




Figure 7. Constructing an armored rolling dip outlet  Figure 8. Newly constructed rocked rolling dip

Figure 9 & Figure 10. Disconnecting flow to stream with energy dissipation and flow dispersal

Road storm-proofing work is basically complete on 20 different system roads segments on 30.6 miles in the
Grass-Valley Weaver Watershed depicted on Figure 1 above. Two of the roads treated (33N39 & 34N34) were
completely brushed in on the ends and are considered to be stabilized / storm-proofed; so actual road treatments
occurred on 26 miles (See Table 2). Road logs of work completed in 2014 are contained in Individual Quarterly
Performance Reports #2 and #3. The road logs are only available for one unclassified road that needed more
work than the others; however measures were taken to tnsure that all non-system roads were stable and
tnaccessible to traffic.  The roads that were treated are the following:




Table 2. Roads Treated in 2014

1 33N01 0.6
2 33N38 9.5
3 33N39 2.2 !
4 33N42 2.0
5 34N24 1 3.4
6 34N34 1.6 3.6
7 34N96 1.8
8 34N96A 1.1
9 34N96B 0.2
10 [ 3dN96C 0.4
1§ 34N97 0.3
12 | 34N97A 0.3
13 | U230A 0.3
14 | U33NOIB 0.2
15 | U33N42R_3 0.5
16 | U34NS2YD 0.9
17 [ U3NTIA 0.4
18 | U34N96BF 0.2
19 | U3TRIOIA 0.1
20 | U3ITRIO3F 0.1
Totals 30.6 26.0 4.6

The original proposal estimated how many miles would be completed based on roads treatments from highest to
lowest priority which generally are the most expensive to treat since they have the most problems. In reality
road in the vicinity were treated at the same time that had fewer issues and lower costs; as a result the funding
was actually sufficient to complete an additional 11 miles f or a total of 30.6 miles with roughly $22,000
remaining. We were unable to continue doing additional storm-proofing work because we had treated all of the
areas for which we had archeological and botanical clearance; additional surveys were necessary to complete
more work.

The accomplishments included considerably more out sloping and berm removal that originally anticipated; this
is a significant achievement toward attaining self-maintaining roads by dispersing runoff and significantly
reducing erosion potential. Our treatments resulted in changing roughly 5 miles from in sloped roads to out
sloped roads.




Erosion Reduction

The modelled erosion rates” for the roads in poor condition were 104 tons per mile per year for out sloped roads
and 90 tons per mile per year for in sloped roads in poor condition. Once the roads are storm-proofed this is
reduced to 48 tons per mile for out sloped roads and 43 tons per mile for in sloped roads.

The amount of the erosion that is expected to be transported from the road prism is another output from the
WEPP model The values depicted for sediment transport rates in Table 3 below show that an in sloped road in
poor condition erodes 90 tons per mile but actually generates additional erosion beyond the modelled road
prism due to the concentrated flows associated with roadside ditches; resulting in 95 tons per mile that are
transported due 1o the condition and orientation of an in sloped road prism. An in sloped road in good condition
is expected to transport materials that are eroded, which means that the inside ditch will continue to function
and not filt or further erode once a road is storm-proofed. The transport rates for out sloped roads always have a
decrease from erosion rates to transport rates because the flows are dispersed over the hillslope below and the
cnergy is dissipated reducing further erosion and reducing the sediment transported from the road prism.

Table 3. 2015 WEPP Erosion Rates by Road Type & Condition

. Tons Percent Tons
Road type Eroded/ mi/vr| Reduction/ yr | xported/mifyr
0S poor condition 104 i 86
OS improved 48 31
IS poor condition’ 90 e 95
IS improved 43 48% 43
IS poor =->08 good 48 54% 31

Table 4. Erosion Reduction from 2014 Road Work

Road Condition: |~ Poor Condition Good Condition

Original Improved

Erosion Erosion
Road Road | Treatment |  Eroded Rate Eroded Rate Reduction %
orientation” | miles miles tons/mifyr tons/yr tons/mi/yr | (tons/yr) (tons/yr) | Reduction
IS 15.3 15.3 90 1370 43 657 713 48%
[S--> OS . 4.8 90 430 48 232 198 54%
0S 15.3 10.7 104 1090 48 508 582 47%

Totals: 30.6 2890 1397 1493 48%

1 Erosion rates are based on WEPP 2015, See model runs & variables used in Attachment D
* 08 = Out sloped, 1S=In sloped




Figure 11, Road thru-cut rocking Figure 12. Finished product stabilized road bed

Table 5. 2015 WEPP Erosion Rates by Road Type & Condition

Road orientation® | % Sedimentation Reduction’
0s_p-->0s_g 64% )
i5_p-->is_g 205
is_p-->0s5_g 84%

Ave 56%"

The 30.6 miles of road storm-proofing work completed in 2014 resulted in a reduction of 1493 tons per year in
the Grass Valley-Weaver Watershed. That is a 48% average reduction over the erosion rates present on these
same roads before treatments (Table 4). Table 5 takes this one step further and looks at the amount of sediment
likely to enter a stream. The average sediment reduction rate is 56% over all road types, with as great as an
84% reduction when converting from in sloped roads in poor condition to out sloped roads in good condition.
Even though the sediment reduction rates of 56% from these treated roads exceeds the TMDL (201 EPA)
sedimentation reduction rate of 41% required within this area, work needs to continue until all roads are
improved and are more resilient to impacts.

* Road orientation was assumed to be half in sloped and out sloped prior to work.

5 (0OS=out slope, IS=in slope, p=poor condition, g=good condition)

7 Based on WEPP sediment leaving profile. Assumed 10% of sediment leaving in sloped roads, and 5% leaving out sloped roads
goes to streams)

8 EPA 2001 TMDL calls for a 41% reduction in sedimentation from all sources within these treatment areas in the Grass Valley
Weaver Watershed.




Future Work

There are 93 miles of storm-proofing road work needed based on the SSI (North State Resources 2012) as
depicted in Table 6. The remaining $22k from Modification #4 is proposed to use on some additional finishing
work to the Rush Cr Campground road (34N97). begin treating on Musser Hill Road spurs {(off of 34N95) and
closing additional unauthorized routes in the Grass Valley-Weaver Watershed. It is planned to complete 7-10
miles of roads in 2015 and (o increase our capacity with additional staffing and equipment to treat roughly 40
miles per vear in 2016 and 2017 .-

Fable 6. 2015

2017 Proposed Road Stormproofi

Gras.s"Valley.wW.e.a\.f.er '2.4
Canyon Creek 15
Browns (17 miles planned 2015) 54




Attachment A

1 . x i+ ‘ L3
Limited Stormproofing Continuuin Adequate
Resources: < T Resources:
Time and Time and
or Funding Funding

Pipa Failed or fzilng pipes only High rizk pipes replacad or

Replzcement ratrofittzd to moprove functon replzced

and raduce erozion.’

Pips All pipes zre clezred and free All pipes ere dearad znd fres All pipes are cleared znd free

Mamtenance | flowmg flowmng flowing

Ditches All detches are cleared and free | Ditchas @ poor condition have Poads zr= out slopad to the
to catry dow improvements made to reduce extent fezsible to dimmste the

flow or stabilize banks end where | nsad fors ditch system.
fazsible are slimmated.

Berms Berms that are concantrzting Berms arz breached mtermittently | Barms zr shimmatad on 36% of
flows zra breached and some redesign of rozd prade | road system except whers neaded
mtermittently. (A hole 1z znd draingge patterns to sliminsts | to protact sanzitve soils on stesp
punchad through). berms. slopes of unstsble featurss.

Crincal Dps | Critical dips are constructad 2t | Cratical dips are enhanced and Critical dips ar2 i place and well
2ll peraamisl and mtermittant armored at 2ll parenniel crossmgs. | zmored atsll crossings.
crossmes. Critical dips with
s1gn3 of eroston ars armored.

Rolling Dips | Reconstruct zuy fzlmg rollmg | Reconstruct rollmg dips to Increzsa frequancy of rellmg dips
dips znd mst=ll these nesded to | fmprove long term sustzmsbility. | to better mimic natursl dremage
prevent dzmags to the rosd The mere subtls, lenger, gradual | pattern that would exist without the
systam. dips tend to hold up best.  Insure | rosd.

outlets have adequste energy
dissipation.

! Retrofittmg could mclude mitering pipe ends, enmoring of remioremg headwzlls or cutlss for enerpy dissipation, trash racks =

or snorksl structures, pipe extensions, ovar-side drain armoring of extensions, stc.




Attachment B

Table B.1 Comparison of Work Proposed and Work Completed

Proposed

0 53 17 132 0

Complete

[

67 94 68 28

3.7

Attachment C

Table C.1 Synopsis of Unsolicited Contributions from the USFS on this Project to Date

(In addition to BOR fund

Sediment Source Inventories (SS1)

$ 24,192 e Grass Valley - Weaver S5 (GV-WV)

5 16,580 ¢ Browns SSI

$ 37,296 e Clear CrSSI

$ 77,868

$ 35,450 Work Orders developed for Botanical Surveys GV-WV

$ 30,000 Work Orders developed for Archeological Surveys

$ 7,500 Work Orders developed for Archeological Surveys for 2015
$150,818 Total USFS Investment (staff time not included)
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